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Number of Projects Construction Capital Value (millions) PE Support (millions)

Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Total 

Ready to List (RTL) 10 5 5 14 34 

RTL Construction Capital (1,000s) $64,585 $13,063 $81,471 $240,032 $399,151 

RTL Preliminary Engineering (1,000s) $8,887 $3,972 $23,112 $43,503 $79,474 

Draft Environmental Document 2 1 0 1 4 

Project Approval & Environmental 
Document 

9 2 9 6 26 

Right of Way Certification 5 4 12 8 29 

Approve Contract 5 10 8 13 36 

Construction Contract Acceptance 9 14 5 6 34 

End Project 3 7 10 2 22 

______________________________________         ___________________________________ 

John Bulinski                        Date        Malcolm Dougherty                   Date 
District 8 Director             Director 
 

District 8 
 

Contract for Delivery 
 

FY 2016-2017 

Attachment 1: FY 2016-2017 RTL Project List 
Attachment 2: FY 2016-2017 Annual Delivery Plan 


